
duration start finish M&S labor comments
1.2.1.10.13 BLS-ADF transition system
1.2.1.10.13.1 Procure cables 3/15/2005 5/31/2005 17,220.48$    192 cables
1.2.1.10.13.2 Patch panel chasis 6/1/2005 6/30/2005 5,634.20$      for 44 chassis
1.2.1.10.13.3 patch panel board - prototype 3/1/2005 5/31/2005 200.00$         
1.2.1.10.13.4 patch panel board - production 6/1/2005 6/30/2005 5,788.20$      85 boards
1.2.1.10.13.5 paddle card - prototype 3/1/2005 3/31/2005 200.00$         abandoned design
1.2.1.10.13.6 ADF transition card - prototype 5/1/2005 5/31/2005 5,000.00$      21 cards
1.2.1.10.13.7 ADF transition card - production 6/1/2005 7/15/2005 19,519.55$    85 cards
1.2.1.10.13.8 ADF transition cage 6/1/2005 7/15/2005 1,136.82$      

total 54,699.25$    
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